
Project Schedule 

 

Phase 2A – Chimney Filter and Toe Drain—On Hold 

                Start Date:          September 3, 2019 

                End Date:            December 11, 2019 

 

 

Phase 2B – Embankment Raising 

                Start Date:          December 12, 2019 

                End Date:            December 31, 2019 

 

 

Phase 3 – Spillway Repair— Underway 

                Start Date:          October 14, 2019 

                End Date:           December 12, 2019 What You Can Expect 

 Lake has been lowered 10 feet to final eleva-
tion 

 Aerators have been installed in the Lake to 
increase dissolved oxygen levels to assist 
aquatic life while lake is lowered  

 Segment of lake path will be closed from 
10/21/19 through 11/10/19 

 Caution—Please stay out of the immediate 
lake area and do not walk past original shore-
line area.  

PROJECT NOTIFICATION AND UPDATE:       

Greenbelt Lake Dam Repairs— UPDATE 

Greenbelt Lake Dam 

PROJECT DESCRIPTION 

In 2010 the City of Greenbelt was ordered by the Maryland Department of the En-

vironment to make repairs to the Greenbelt Lake Dam.  Greenbelt Lake Dam is 

considered a High Hazard Dam and the required repairs will ensure that the Dam 

meets current state standards to maintain public safety.  Required repairs include:  

installing  chimney filter and toe drain downstream slope of embankment to protect 

the stability of the dam, raising the embankment by 14 inches to accommodate 

larger storm events, rebuilding the spillway flume to control the flow of water leav-

ing the lake and re-constructing the collapsed lake drain and returning it  to an 

operative state.  In 2017 the City completed Phase 1 improvements which includ-

ed work on the lake drain pipe.  In August 2019, the City awarded a contract to KC 

Construction, Inc. to complete the remaining repairs and construction activities 

began on September 3, 2019.  The project is anticipated to be completed by April 

1, 2020.   

October 19, 2019  

For project information and updates please visit www.greenbeltmd.gov/greenbelt_lake_dam_repairs 

Or 

Contact Terri Hruby, Planning Director at thruby@greenbeltmd.gov or by phone at (301) 345-5417 

Current Project Status 
Phase 2A of the project has been placed on hold as the City conducts geotechnical 

studies required by Maryland Department of the Environment as a result of concerns 

about unstable soils.  The contractor has mobilized and has begun work on Phase 3, 

replacement of the concrete spillway.  The contractor will be closing the lake path in 

the vicinity of the dam from October 28, 2019 through November 10, 2019. 

For more information: 

Aerators being installed at the Lake to increase dissolved oxygen levels for aquatic life. 


